					2010)			2011												2012 201												13		
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	. 1	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	L .	33
		jun	jul	aug	sept	oct	nov	dec	jan	febr	marc	h apr	_	june	e july	_		sept	oct	nov	dec	jan	febr	march	apr	may	_		aug	_	_	nov	dec	jan	febr
Information, communication and capitalization measures	Project communication plan, website and logo																																		
	Participation in international events to promote project activities and deliverables																																		
	Raising policy makers awareness through intra- institutional local working tables																																		
	Final Conference in Venice																																		
	Local 4 monthly newsletter																																		
	One final publication in English language and 5 local layman reports																																		
Project management	Financial, technical and administrative management																																		
	Project technical secretariat																																		
Framework analysis and intercomparison sampling	kick-off meeting and practice briefing (Marseille)																																		
	Capitalization of the existing surveys and normative framework																																		
	Update of the local emission inventory and socio-economic trends																\dashv																		
	Inter-comparison sampling in Marseille and data analysis																																		
	First technical and scientific project mtg.		Ŧ	$\overline{+-}$	ī	ı																	I	ı	1						Ŧ				=
Air pollution monitoring campaigns and set-up of the model	(Barcelona)																														<u> </u>		<u> </u>		
			<u> </u>	<u> </u>																													<u> </u>		
	Second technical and scientific project mtg. (Thessaloniki)		<u> </u>	<u> </u>																															
	Set-up of the model by processing source contributions data		<u> </u>																																
Model application and scenarios for port-cities sustainable development strategies	Third technical and scientific project mtg. (Venice)																																		
	Identification of the risk activities and vulnerability systems benchmarking																																		
	Fourth technical and scientific project mtg. (Genoa)																																		
	Design of scenarios supporting coast development strategies																																		
	Common Transnational Strategy and Local Adaptation Plans					_																													
	Mainstreaming of LAP within each territorial knowledge framework																																		