

Work Packages				2010							2011							2012																
				1 jun	2 jul	3 ago	4 sept	5 oct	6 nov	7 dec	8 jen	9 feb	10 march	11 apr	12 may	13 jun	14 jul	15 ago	16 sept	17 oct	18 nov	19 dec	20 jen	21 feb	22 march	23 apr	24 may	25 jun	26 jul	27 ago	28 sept	29 oct	30 nov	
WP1	Information, communication and capitalization measures	1.1	Project communication plan, website and logo	Province of Genoa (PP3)																														
		1.2	Participation in international events to promote project activities and deliverables	EUCC (PP11)																														
		1.3	Raising policy makers awareness through intra-institutional local working tables	Region of Central Macedonia (PP7)																														
		1.4	Final conference in Venice	Veneto Region (PP2)																														
		1.5	Local 4 monthly newsletter	Province of Genoa (PP3)																														
		1.6	One final publication in English language and 5 local layman reports	ARPA Veneto (PP1)																														
WP2	project management	2.1	Financial, technical and administrative management	ARPA Veneto (PP1)																														
		2.2	Project technical secretariat	ARPA Veneto (PP1)																														
WP3	Framework, analysis and intercomparison sampling	3.1	kick-off meeting and practice briefing (Marseille)	PAM (PP5)																														
		3.2	Capitalization of the existing suneyns and normative framework	UWM (PP9)																														
		3.3	Update of the local emission inventory and socio-economic trends	Aristotle Unioversity (PP8)																														
		3.4	Inter-comparison sampling in Marseille and data analysis	UNI Provence (PP6)																														
WP4	Airpollution monitoring, campaigns and set-up of the model	4.1	First technical and scientific project mtg. (Barcelona)	EUCC (PP11)																														
		4.2	Air monitoring campaign in each study area and data analysis	ARPA Veneto (PP1)																														
		4.3	Second technical and scientific project mtg. (Thessaloniki)	Aristotle Unioversity (PP8)																														
		4.4	Set-up of the model by processing source contributions data	Universita of Genoa (PP4)																														
WP5	Model application and scenarios for port-cities sustainable development strategies	5.1	Third technical and scientific project mtg. (Genoa)	Province of Genoa (PP3)																														
		5.2	Identification of the risk activities and vulnerability systems benchmarking	Region of Central Macedonia (PP7)																														
		5.3	Fourth technical and scientific project mtg. (venice)	Veneto Region (PP2)																														
		5.4	Desion of scenarios supporting coast development strategies	Region of Central Macedonia (PP7)																														
		5.5	Common Transational Strategy (CTS) and local downscaling (Local Adaptation Plans - LAP)	Veneto Region (PP2)																														
		5.6	development in port-city areas	Veneto Region (PP2)																														